

Ministry Division: Ministry of water Resources  
 Agency: Department of Bangladesh Haor and Wetlands Development  
 Procuring Entity name and code: Director General

Annual Procurement plan 2022-2023  
 Goods

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method& Type	Contract approving authority	Source of Funds	Estid Cost in lakh TK	Time code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Negotiat ion of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Purchase of Computer	Nos	1	RFQ	DG	GOB	1.00	Planned dates Planned days Actual dates	08-01-2023	16-01-2023	16-01-2023					
GR-2	Purchase of TV	Nos	As per need	DPM/RFQ	DG	GOB	1.50	Planned dates Planned days Actual dates	05-09-2022	14-09-2022	14-09-2022					
GR-3	Purchase of AC	Nos	AC-2	RFQ	DG	GOB	2.50	Planned dates Planned days Actual dates	23-01-2023	31-01-2023	31-01-2023					
GR-4	Purchase of Electrical Equipment	Nos.	Electrical Equipment	DPM/RFQ	DG	GOB	1.50	Planned dates Planned days Actual dates	30-01-2023	07-02-2023	07-02-2023					
GR-5	Purchase of Furniture for Head office and regional office	Nos.	As per need	DPM/RFQ	DG	GOB	2.00	Planned Dates Planned days Actual dates	05-02-2023	13-02-2023	13-02-2023					
GR-6	Purchase of Software	Nos.	As per need	RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	20-02-2023	28-02-2023	28-02-2023					
GR-7	Purchase of Software	Nos	As per need	RFQ	DG	GOB	2.00	Planned dates Planned days Actual dates	03-4-2023	12-04-2023	12-04-2023					
GR-8	Printing of Calendar/Desk Calendar & Others	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	15-11-2022	23-11-2022	23-11-2022					
GR-9	Purchase of Other Stationery	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	22-08-2022	30-08-2022	30-08-2022					

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid Cost in lakh TK	Time code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Negotiat ion of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-10	Purchase of Computer materials.	Nos	As per need	DPM/RFQ	DG	GOB	2.00	Planned dates Planned days	12-12-2022	21-12-2022	21-12-2022					
GR-11	Making Documentary	Nos	1	DPM/LTM/OTM	DG	GOB	15.00	Actual dates	23-08-2023	31-08-2023	31-08-2023					
								Planned dates								
GR-12	Purchase of Cleaning Materials	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates	13-02-2023	21-02-2023	21-02-2023					
								Actual dates								
GR-13	Purchase of Office Equipment	Nos	As per need	DPM/RFQ	DG	GOB	1.00	Planned dates								
								Actual dates								

Accounts Assistant

Deputy Director (Admin and Finance)

Director (Admin and Finance)

*(Signature)*  
 ১৩/০২/২০২৩  
 ডেপুটি ডিরেক্টর (অ্যাডমিনিস্ট্রেশন ও আর্থিক)  
 বাংলাদেশ সরকার, ঢাকা  
 মো: ১৭১১ ১১১১ ১১১১

Ministry of Division: Ministry of water Resources  
 Agency: Department of Bangladesh Haor and Wetlands Development  
 Procuring Entity name and code: Director Director General

Annual Procurement plan 2022-2023  
 service


Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid Cost in Lakh TK	Time code for Process		Advertise EOI	Tender Opening	Tender Evaluation	Approval Award	Negotiation of Award	Signing of Contract	Total time for Contract Signature	Time for Completion of contract
								Planned dates	Actual dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SR-1	Office Equipment Repair and Maintenance	Nos	As per need	DPM/ RFQ	DG	GoB	1.00	Planned dates 05-03-2023		14-03-2023	14-03-2023						
SR-2	Repair and Maintenance of other Machinery and Equipment	Nos	As per need	DPM/RFQ	DG	GoB	3.00	Planned dates 17-01-2023		25-01-2023	25-01-2023						
SR-3	Repair and Maintenance of other Machinery and Equipment	Nos	As per need	DPM	DG	GoB	1.00	Planned dates 10-01-2023		18-01-2023	18-01-2023						
SR-4	Motor Vehicles Repair & Maintenance	Nos	As per need	DPM/ RFQ	DG	GoB	1.50	Planned dates 12-02-2023		20-02-2023	20-02-2023						
SR-5	Motor Vehicles Repair & Maintenance	Nos	As per need	DPM/ RFQ	DG	GoB	0.75	Planned dates 07-03-2023		15-03-2023	15-03-2023						
SR-6	Motor Vehicles Repair & Maintenance	Nos	As per need	DPM/ RFQ	DG	GoB	0.75	Planned dates 13-03-2023		21-03-2023	21-03-2023						
SR-7	Computer Repair and Maintenance	Nos	As per need	DPM/ RFQ	DG	GoB	1.50	Planned dates 20.03.2023		29.03.2023	29.03.2023						
SR-8	Function/Festival: decoration for Wetlands Day Other Festival	Nos	As per need	DPM/ RFQ	DG	GoB	1.00	Planned dates 02-01-2023		10-01-2023	10-01-2023						

Accounts Assistant

Deputy Director (Admin and Finance)

Director (Admin and Finance)

  
 প্রকৌশল বিভাগ (সি.এম.এ.ও.সি.)  
 বাংলাদেশ হাওর ও নদীগুলি উন্নয়ন অধিদপ্তর  
 গুলশান, ঢাকা-১২১২

Annual Procurement Plan 2022-2023

Works

Ministry of Division: Ministry of water Resources  
 Agency: Department of Bangladesh Haor and Wetlands Development  
 Procuring Entity name and code: Director General

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Est'd Cost in Lakh TK	Time code for Process	Invite/ Adverse Tender	Tender Opening	Tender Evaluation	Approval of Award	Negotiation of Award	Signing of Contract	Total time to complete contract	Time for completion of contract
								9	10	11	12	13	14	15	16	17
1	2	3	4	5	6	7	8	Planned dates	16-02-2023	26-02-2023	26-02-2023					
WR-1	Repair of regional offices	Nos.	As per need	DPM/RFQ	DG	GOB	5.00	Planned days								
								Actual dates								
WR-2	Repair of Head office	Nos.	As per need	DPM/RFQ	DG	GOB	4.00	Planned dates	14-03-2023	23-03-2023	23-03-2023					
								Planned days								
								Actual dates								

Accounts Assistant

Deputy Director (Admin and Finance)

Director (Admin and Finance)

স্বাক্ষরিত  
 ডেপুটি ডিরেক্টর (অ্যাডমিন ও ফাইন্যান্স)  
 বাংলাদেশ হাওর ও বেলালস উন্নয়ন কর্তৃক  
 প্রকল্প পরিচালনা, ঢাকা